

Annual Procurement Plan (Goods) 2020-21

Ministry/Division	:	Technical and Madrasah Education Division, Ministry of Education
Agency	:	
Procuring Entity Name	:	Joint Secretary (Admin & Finance), Technical and Madrasah Education Division, Ministry of Education
Project/Program Name and Code	:	

(In lakh taka) Date: dd/mm/yy

Quotation Package no and name	Description of Procurement Package GOODS	Unit	Qn t.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Budget Allocation	Time Code for Process	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days) SL-11. to 16	Remarks
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
TMED/GD-1	Lot No. 01: Supply of Office Stationeries	Nos		OTM	Secretary TMED	GOB	25	Planned date	NA	NA	NA	NA	NA	NA	NA	NA	Frame work Agreement Up to 2020-2021 FY
								Actual date	08/11/19	05/12/19	12/02/20	09/03/20	09/03/20	23/03/20	30/06/21	--	
TMED/GD-1	Lot No. 02: Supply of Uniform for Office Staffs	Nos		OTM	Secretary TMED	GOB	60	Planned date	NA	NA	NA	NA	NA	NA	NA	NA	Frame work Agreement Up to 2020-2021 FY
								Actual date	08/11/19	05/12/19	12/02/20	09/03/20	09/03/20	23/03/20	30/06/21	--	
TMED/GD-1	Lot No. 03: Supply of Miscellaneous Accessories	Nos		OTM	Secretary TMED	GOB	60	Planned date	NA	NA	NA	NA	NA	NA	NA	NA	Frame work Agreement Up to 2020-2021 FY
								Planned day	NA	NA	NA	NA	NA	NA	NA	NA	
								Actual date	08/11/19	05/12/19	12/02/20	09/03/20	09/03/20	23/03/20	30/06/21	--	

Qb

Quotation Package no and name	Description of Procurement Package GOODS	Unit	Qn t.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Budget Allocation	Time Code for Process	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days) SL-11, to 16	Remarks
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
TMED/GD-1	Lot No. 04: Supply of Office Machineries	Nos		OTM	Secretary TMED	GOB	35	Planned date	NA	NA	NA	NA	NA	NA	NA	NA	Framework Agreement Up to 2020-2021 FY
								Actual date	08/11/19	05/12/19	12/02/20	09/03/20	09/03/20	23/03/20	30/06/21	--	
TMED/GD-2	Lot No. 01: Computer & Equipment	Nos		OTM	Secretary TMED	GOB	75	Planned date	NA	NA	NA	NA	NA	NA	NA	NA	Framework Agreement Up to 2020-2021 FY
								Planned date	08/11/19	05/12/19	12/02/20	09/03/20	09/03/20	24/03/20	30/06/21	--	
TMED/GD-2	Lot No. 02: Computer Accessories	Nos		OTM	Secretary TMED	GOB	30	Planned date	NA	NA	NA	NA	NA	NA	NA	NA	Framework Agreement Up to 2020-2021 FY
								Planned date	08/11/19	05/12/19	12/02/20	09/03/20	09/03/20	23/03/20	30/06/21	--	
TMED/GD-3	Supply of Furniture	Nos		OTM	Secretary TMED	GOB	20.80	Planned date	NA	NA	NA	NA	NA	NA	NA	NA	Framework Agreement Up to 2020-2021 FY
								Planned date	08/11/19	05/12/19	12/02/20	09/03/20	09/03/20	22/03/20	30/06/21	--	
TMED/GD-4	Telecommunication Equipment	Nos		OTM	Secretary TMED	GOB	32	Planned date	01/09/20	29/09/20	20/10/20	27/10/20	11/11/20	09/12/20	---	105 days	
								Planned day	0 day	28 days	21 days	7 days	14 days	28 days			
TMED/GD-5	Supply of Web Application/	Nos		RFQ	Secretary	GOB	30	Planned date	01/09/20	12/09/20	12/09/20	19/09/20	20/09/20	24/09/20	---		

Quotation Package no and name	Description of Procurement Package GOODS	Unit	Qn t.	Procurement Method & Type	Contract Approving Authority	Sour ce of Fund s	Budget Allocation	Time Code for Process	Advertisem nt Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Completi on of Contract	Total time (in days) SL-11. to 16	Remarks
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
	Service (Online Appointment Management System)				TMED			Planned date Planned day	0 day	12 days	0 days	7 days	1 days	4 days		24 days	
	Supply of Web Application/Se rvice (Inventory Management System)	Nos		RFQ	Secretar y TMED	GOB	30	Planned date Planned day Actual date	01/09/20 0 day	12/09/20 12 days	12/09/20 0 days	19/09/20 7 days	20/09/20 1 days	24/09/20 4 days	---	24 days	
	Supply of Web Application/ Service (Central Attendance Management System)	Nos		RFQ	Secretar y TMED	GOB	30	Planned date Planned day Actual date	01/09/20 0 day	12/09/20 12 days	12/09/20 0 days	19/09/20 7 days	20/09/20 1 days	24/09/20 4 days	---	24 days	
	Supply of IT and LAN Accessories	Nos		OTM/ RFQ	Secretar y TMED	GOB	75	Planned date Planned day Actual date	01/09/20 0 day	12/09/20 12 days	12/09/20 0 days	19/09/20 7 days	20/09/20 1 days	24/09/20 4 days	---	24 days	
	Supply of Antivirus and Access point	Nos		OTM/ RFQ	Secretar y TMED	GOB	30	Planned date Planned day Actual date	01/09/20 0 day	12/09/20 12 days	12/09/20 0 days	19/09/20 7 days	20/09/20 1 days	24/09/20 4 days	---	24 days	
	Supply of Furniture	Nos		RFQ	Secretar y TMED	GOB	20.80	Planned date Planned day	01/09/20 0 day	12/09/20 12 days	12/09/20 0 days	19/09/20 7 days	20/09/20 1 days	24/09/20 4 days	---	24 days	

Qm

Quotation Package no and name	Description of Procurement Package GOODS	Unit	Qn t.	Procurement Method & Type	Contract Approving Authority	Sour ce of Fund s	Budget Allocation	Time Code for Process	Advertisem nt Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Completi on of Contract	Total time (in days) SL-11. to 16	Remarks
1	2	3	4	5	6	7	8	10 Actual date	11	12	13	14	15	16	17	18	19
								Planned date	01/01/21	01/02/21	03/02/21	10/02/21	15/02/21	20/02/21	---		
								Planned day	0 day	12 days	0 days	7 days	1 days	4 days		60 days	
TMED/GD- 11	Supply of Microbus	Nos		OTM/D M	Secretar y TMED	GOB	100	Actual date									


 ((Akhter Hossain Khan))
 Assistant Secretary
 Technical and Madrasah
 Education Division
 Ministry of Education

Annual Procurement Plan (Services) 2020-21

Ministry/Division	:	Technical and Madrasah Education Division, Ministry of Education
Agency	:	
Procuring Entity Name	:	Joint Secretary (Admin & Finance), Technical and Madrasah Education Division, Ministry of Education
Project/Program Name and Code	:	

(In lakh taka) Date: dd/mm/yy

Quotation Package no and name	Description of Procurement Package Service	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million TK	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Sign of Contract	Total time to contact (in days) SL-11. to 16	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16		18	19
	Hiring a Consulting Firm for Integrated Digital Service Delivery Platform for TMED	Nos		QCBS	Secretary TMED	GOB		Planned date	15/09/19	13/10/19	05/11/19	05/12/19	26/12/19	05/01/20	06/02/20	23/02/20	161 days	Duration 40 months, supervised and designed by a2i
								Planned date	18/11/19	20/02/20	22/03/20	18/06/20	23/06/20	24/06/20	25/06/20	25/06/2020	--	
TMED/SD-1	Hiring a Organizing an international Conference	Nos	1	QCBS	Secretary TMED	GOB		Planned date	15/09/20	13/10/20	10/11/20	08/12/20	15/12/20	29/12/20	05/01/21	19/01/21	161 days	
TMED/SD-3	Hiring a Organizing an international Conference	Nos	1	QCBS	Secretary TMED	GOB		Planned date	15/09/20	13/10/20	10/11/20	08/12/20	15/12/20	29/12/20	05/01/21	19/01/21	161 days	
TMED/SD-4	Hiring a Organizing an international Conference	Nos	1	QCBS	Secretary TMED	GOB		Planned date	15/09/20	13/10/20	10/11/20	08/12/20	15/12/20	29/12/20	05/01/21	19/01/21	161 days	

Quotation Package no and name	Description of Procurement Package Service	Unit	Qnt.	Procurement Method & Tyne	Contract Approving Authority	Source of Funds	Estd. Cost in Million TK	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Sign of Contract	Total time to contact (in days) SL-11. to 16	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16		18	19
								date										
TMED/SD- 5	Hiring a Organizing an Innovation Competition	Nos	1	QCBS	Secretary TMED	GOB		Planned date	15/09/20	13/10/20	10/11/20	08/12/20	15/12/20	29/12/20	05/01/21	19/01/21		
								Planned day	0	28 days	28 days	28 days	21 days	14 days	28 days	14 days		
								Actual date										
TMED/SD- 6	Hiring a Organizing an National Job Fair	Nos	1	QCBS	Secretary TMED	GOB		Planned date	15/09/20	13/10/20	10/11/20	08/12/20	15/12/20	29/12/20	05/01/21	19/01/21		
								Planned day	0	28 days	28 days	28 days	21 days	14 days	28 days	14 days		
								Actual date									161 days	


 (Akter Hossain Khan)
 Asisstant Secretary
 Technical and Madrasah
 Education Division
 Ministry of Education